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INITIATIVES FOR ANGOLAN CHILDREN AND YOUTH FUTURES

- IACYF - 

1. INTRODUCTION

The security situation has stabilized in most of the country except for the Zambian border, northen
part of Bie Province and Uige. The conflict in the Zambian border has not affected our program in
Luena, nor the guerrilla warfare in Bie, and the activities are running well.

Uige, in the northern region maintains the instability began in the previous quarter and access to our
project areas is irregular. Frequent re-mining of the roads and hit-and-run attacks to civilian vehicles
compel daily checks with OCHA and clearance by their security official before visiting project areas.

Regardless the difficulties related to the country’s situation, programs are running well in all
provinces and IACYF Project is mostly back on track and consolidated. The Income Generation
component, comprising apprenticeship programs and micro-credit, was launched in Huila and
Benguela Provinces. An internal midterm evaluation was done by Dr. Mike Wessells on September
and a cost-extension will be proposed to the Displaced Children’s and Orphans Fund on December.

2. ACTIVITIES STATUS: REVIEW OF SEPTEMBER - NOVEMBER/2000

2.1. IACYF Indicators Review

Following the internal midterm evaluation by Dr. Mike Wessells in August 2000, the project
indicators were reviewed (see ANNEX I, Tables 1 and 2). Accordingly, the Monitoring
Indicators results for this quarter follow the adjustments made (see ANNEX II, Tables 1
to 7).

It is important to keep in mind that the Situation Analysis done by Drs. Elizabeth Adelski
and Donald Whitson on March 1999, recommended the revision of indicators by midterm
evaluation planned for August 2000. The war crisis lived then impeded an accurate
analysis of the beneficiary’s population location, their numbers and status. The change on
the country’s context from peace and stability to widespread open conflict dictated the
need not only to redesign portions of the project, but also to shift it  toward IDP and peri-
urban population.

A preliminary analysis on the reasons for the disequilibrium of implementation is presented
below. The next step will be to analyze each community’s indicators with the provincial
teams, in light of the new data collected through the Census and plan the corrective
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measures to be taken in the next quarters. 

A new Census will be done by the end of the project to compare baseline data on school
integration and participation on project activities by the beneficiaries.

2.1.1. Long Term Work Indicators Revision

The analysis of Annex II, Tables 1-4, shows an unbalance between the various
components of the project in its Long Term Work. While all indicators were expected to be
accomplished by 50% of the goal, clearly the training activities for adults and adolescents
are behind schedule (41% and 34% achieved, respectively). Other indicators like groups
organized (79%) and community initiatives (73%) have largely exceeded the goal expected
by midterm. The result is an uneven distribution of the indicators achieved that are
explained by several influencing factors.

The unbalance on project activities relates mainly to the change to a war context. While
before the war the population saw the immediate benefit of Training Sessions that helped
them toward the normalization of children’s lives, violence cycle breaking, and peace and
reconciliation, the new environment was not conducive to facilitate these activities. Most
frequently, adults would state that they needed material help to survive and that the
violence control was out of their hands. Repeatedly, statements like “now we are like
children, begging and helpless” were heard in the field. There was no hope in the future
and feelings of helplessness:  “rebuild? What for? It will be destroyed anyway”; “children
have to fend for themselves.  We cannot help them.”

This state of mind made the field staff turn to the implementation of simple construction
projects, such as Jangos and playgrounds, with the participation of the few beneficiaries
that were willing to mobilize their peers for the process. It had a powerful effect as it helped
to show that changing the community’s environment is possible, to take at least some
control of their own lives and to move toward some normalization. Gradually adults showed
interest in participating on seminars, workshops and dialogue sessions. Adolescents, after
a period of hiding to avoid conscription, began to join training and dialogue sessions. Of
all target groups, children were the most enthusiastic participating actively in the building
of their playgrounds in whatever their physical abilities permitted. Adults and adolescents
joined the activities in a slower pace, mostly because free time to participate was rarely
available: survival turned to be a harsh struggle to earn a daily meal.

Another factor that influenced the pace of the implementation was the number of target
groups, and activities per target group, planned in IACYF Project. While the design was
suitable for the stable period expected by early 1998, where a holistic approach of the
community was mandatory to consolidate the peace process, and to avoid creating isolated
target groups within the population, clearly in a war environment a smooth implementation
of all activities was hardly feasible. 

Finally, the IACYF Project was planned to work in rural areas and not peri-urban
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communities. The population distribution is quite different and changed with the renewal
of the war. Government data was inaccurate and as the implementation progressed, we
noted that the numbers of beneficiaries were not consistent. A Census community by
community (19 communities), throughout seven provinces, had to be done to adjust  the
project indicators to the real number of beneficiaries existent in each project area. The
Census provides (see ANNEX III):
a) Target groups distribution within each community
b) Number of children and adolescents out of the school system
c) Patterns of migration and population stability 
d) Number of children integrated in social activities

One of the most worrying findings of the Census is the number of children out of the school
system in our project sites, as they range from 14.4% to 59.9%, with an average of 29.7%
of children with no educational opportunities.  

2.1.2. Emergency Work Indicators Revision

Project activities for IDPs faces an entirely different situation. Although this part of the
project was introduced only after the war in an attempt to attend to the pressure of the war
reality, the indicators planned initially had to be adjusted to meet the demand. 

Because the IDP population is concentrated in well delimited camps and the number of
planned activities is smaller if compared to the Long Term Work activities, the initial
indicators were quickly reached and exceeded. The newly adjusted indicators allow an
increased coverage of about 50% in all activities (see Annex II, Tables 5-7).

2.2. Follow up on the Long Term Work interventions

2.2.1. Program impact in the population’s view

In the scope of Dialogue Sessions with the adolescents, a diversity of subjects is discussed
both following the established syllabus and problems identified within the community by
field staff or the adolescents themselves. In Benguela, at Cambagela Community, the staff
identified that the youngsters were ashamed to speak in their own language, Umbundu.
A dialogue session was done to discuss the advantages of speaking both Portuguese and
Umbundu languages. Role plays in both languages were performed. By the end of the
session Cassinda Teresa, a 16-year-old girl stated: “It was a good session because now
I know how important it is to speak Umbundu. You see, if one’s name is Yambula, Nahali
or Tchissole, there is a reason for it related to the history of our own region. I will not be
ashamed to have a “traditional” name as it means that I have inherited it from somebody
that was courageous, strong, etc.” Paulino Kajumbo, a 15-year-old boy stated that “I speak
Umbundu better than Portuguese. I will not be ashamed to transmit to my friends what I
have learned today in my own language.”

Note that during the colonial period, the Portuguese system made sure that Angolans felt
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ashamed of their own “uncivilized” language. Today, most of  the urban population has lost
completely their traditional language and cannot communicate with rural population. Losing
the language also means the loss of the culture and history of their own people.

In Huila, at the Lalula Community, key adults had a meeting to debate the Jango that they
have built. Mr. Pedro Bongue, a catholic catechist stated: 

“Years ago, before CCF encouraged us to build our Jango, all meetings were at the Soba’s
house. We accepted to meet there because we had no alternative, but our women did not
like it and always complained that the Soba’s family could hear our discussions, and even
children were privy to our problems. Sometimes I would disagree with them and dismiss
theirs complains as unimportant. Now that we discuss our issues in the Jango I can see
how right they were. Issues remain private and are not  commented by the children
anymore.”

Note that traditionally, Jangos are a mix of Court of Justice and Government House. All
problems in the community from land disputes to divorce and adulteries are discussed in
its premises.   

In Mitcha community, in the same Province, adolescents cherish their Jango for other
reasons. They use the Jango as a meeting place similar to a little club. Isaac, 16, “brags”
about their Jango being the best in the region and that their group plan to save to buy an
electric cable to install electricity from a nearby house: “with electricity we can use the
space at night for other activities.” Tito, also 16, states: ”I participated in the construction
of this Jango. I was part of the “stone transportation group” but also helped with  other
things. I will not have anybody destroying it. We love this place, it is ours and we are better-
off than the other neighborhoods.” 

In Luanda, the provincial team noticed that the adolescents’ behavior in São Pedro da
Barra community began to change. The most violent group of local adolescents was
organized by a CCF adult trainee to form a soccer team. The “Futebol Clube do Porto”
(FCP), named after a famous Portuguese team, is known by its violence. The players were
constantly fighting and beating their playmates and adversaries. Several dialogue sessions
were organized after training and matches with them to discuss and analyze their behavior.
Recently, when the staff visited the community, one boy approached them with a broad
smile and said they had a surprise. It was a letter written by the team to CCF staff stating
the following: 

“The FCP team played against the “Harmonia Soccer” team and did not hurt any
adversary. There were no fights or arguments, although some Harmonia fans wanted to
fight. We kept calm and did not fight nor beat anybody. Nobody was hurt.”
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2.2.2. Long-term work activities for this quarter are summarized as follows:

Training 

? 9 Training Seminars for 200 adults 
? 3 Training Seminars for 44 adolescents

Community Projects
 
Five new community projects were started: three schools are being rehabilitated, a shelter
for activities with preschool children and a playground. Twenty-one projects were
completed in this quarter: four communal latrines, seven Jangos, a playground, seven
reforestation initiatives, and two schools.

ANNEX IV presents a detailed activity status by community.

Micro credit and Vocational Training 

Uíge and Moxico staff were trained on “Apprenticeship Programming” and “How to Start
your Own Business.” These training sessions prepared the teams to monitor and
implement the Income Generation component for adolescents. 

Micro-credit started in Benguela and Huíla. After a long process of clarification and
negotiation with adolescents and parents the pilot program started. The first step was the
training of the staff on Micro credit management and monitoring. It was followed by the
training of adolescents on “How to Start your Own Business.” The second step was the 
most difficult and involved preparing parents to take the responsibility to vow for
adolescents and be their legal representatives as minors cannot sign for loans. This step
involved the setting of solidarity groups with seven adolescents each. There was great
resistance to form groups with a joint responsibility. There is a strong feeling of distrust
outside the family group as a reflection of the war and its hardships. An entire process of
articulation through dialogue sessions, role play, cooperation for community initiatives and
community projects had to be done before adolescents formed groups that they trusted.
Finally, twenty-eight adolescents received their first loan guaranteed by their parents.
These groups will be a test for the methodology, and hopefully a turning point for the
members of the communities in the sense of recovering trust on collective rather than
individual actions. 

On the vocational training intervention, thirteen Artisans attended a seminar on  “Training
Methodology.” These  seminars were not foreseen initially, but the assessment of the
artisans showed that although they were very skilled in their profession, they lacked
teaching skills to transmit their knowledge for the apprentices. After the training, eight
adolescents started apprenticeship in carpentry in Moxico with two selected artisans. In
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Luanda four adolescents began apprenticeship with a local car repairer. Another two
started their apprenticeships with a local mason. Their first practical lesson was to help in
the building of the community playground. 

2.3. Assistance to IDP children
 
Recreation, sports and educational activities continued to be provided for 17,263 children
living in the fifteen IDP Camps covered by the program. 

In Bié Province a training seminar was held for workers from three National and
International NGOs, and another for twenty-eight volunteers from Chicala Displaced Camp.
In addition, two Jangos and a playground had their construction completed.

In Huambo, a training seminar for sixteen ADPP workers (Norwegian NGO) was held by
the request of both the NGO and the Ministry of Social Welfare. ADPP’s  school for
orphaned adolescents and children was attacked by UNITA in September. During the
attack a boy was killed, twenty-one adolescents and children were kidnaped, and several
children and teachers were wounded.  Understandably, national and international staff
were traumatized and unable to help the children equally affected. The seminar had a
positive impact and the school resumed its activities. Follow up visits will monitor their
progress in coping with the terrifying events experienced. In addition, three playgrounds
and four Jangos were completed in Kasseque III Camp.

In Luanda, a seminar was held for twenty-five displaced adults in the Malanje Camp.
Another two Workshops in the same camp addressed the impact of the war on children,
their reactions and how to provide the help they need with simple techniques. The UNHCR
project for the same camp, which anticipates the construction of a Jango, a playground and
a sports field, is in standby. The Ministry of Welfare decided to move part of the population
to another area about twenty kilometers from the original camp and blocked all
constructions. Hopefully, the impasse will be solved in January. 

3. OTHER ACTIVITIES

3.1. CCF is host to Deputy Under-Secretary for African Affairs Mr. Whitney Schneidnan 

Mr. Schneidnan visited USAID funded programs in Huila Province in a special mission
headed by the US Ambassador, Mr. Joseph Sullivan and USAID Mission Officials on
October, 6. CCF’s Huila Office also held a round-table of NGOs working in the province
and local journalists.

3.2. Training Seminar for NGO’s 

A training seminar was held for CAPDC and Salesianos Dom Bosco staff (total of 36
workers). These institutions assist amputees and children affected by the war among other
beneficiaries.
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A training seminar for 19 staff members of INADAC (national NGO) was held in Luanda
in support to their work with disabled and separated children.

3.3. International Conference on War-affected Children in Winnipeg Canada

CCF Angola Program Director was invited by the Canadian Government and UNICEF to
present a panel on “Reintegration of Underage Soldiers” project carried out by CCF Angola
in 1996-1998.

3.4. “Trauma, Treatment and Psycho-social Integration of War Affected Children in the
African Context” Conference

CCF was invited to take part on Maputo’s Conference organized by “Rebuilding Hope”
Association from Mozambique. The Conference gathered organizations working in the field
to share models of intervention, successful approaches and lessons learned. Main areas
of debate were western and traditional models of intervention tested in various countries
in Africa. The Conference was attended by CCF’s Program Director, IACYF Coordinator
and one Supervisor.

4.MAIN PROBLEMS AND CONSTRAINTS

4.1. Instability in Uige hampers IACYF implementation

The instability in Uige is seriously hampering IACYF’s activities in the three selected
communities. Although they are in a short distance from the Provincial Capital (8, 10 and
12 km), hit and run attacks to vehicles and road mining has impeded the regular visits to
the project sites. On the other hand, frequent nightly incursions of UNITA guerrillas into
these villages are forcing the population to sleep in the forest. During the day, adolescents
are afraid to group for training as sudden raids may happen and there is a real risk of them
being kidnaped.

The situation is being closely monitored to avoid unnecessary risks for staff and
beneficiaries and if it is to continue, we may have to discontinue the program in the
province.  

 
5. PLANS FOR THE NEXT QUARTER

5.1. Training seminar for International Medical Corps staff on Participatory
Methodology and Psycho-social  Issues

5.2. Analysis of revised indicators and Midterm Evaluation recommendations
implementation at provincial level
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5.3. UNCHR Workshop on psycho-social issues and displacement

5.4. Draft report on School Enrollment Survey

5.5. Lloyd Feinberg, DCOF Director, visit to IACYF Project

5.6. William Gilbert, CCF Richmond NO Director visit to CCF Angola projects

5.7. Income Generation training and pilot project revision by Devorah Miller , CCF’s
consultant

______________________________________________________________________
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TABLE 1 – QUANTITATIVE INDICATORS FOR IACYF MID-TERM AND END POINT

GROUP INDICATORS MIDTERM
TOTAL

MIDTERM
ACHIEVED

END-POINT
TOTAL

END-POINT
REVISED

KEY ADULTS 1- Numbers of trainings
2- Number of trainees
3- Number of community initiatives

72
1440

70

24
532

144
2880

140

92
2300

84

ADOLESCENTS 4- Number of trainings
5- Number of trainees
6- Number of follow ups
7- Number of organized groups
8- Number of adolescents involved
9- Percentage of adolescents integrated into the school

system
10- Number of adolescents in professional training

-  Percentage completing professional training
-  Percentage working

11- Number of income generation activities
12- Number of income generation projects
13- Number of adolescents in community based initiatives
14- Number of adolescents working with children

              34
900
172
172

1750
12.50%

1750
30%
20%
600

18
600
500

16
351
237
108

3169
805

125

1226
394

67
1000
1800

344
3500
25%

3500
60%
40%
1200

36
1200

              1000

67
1000
1800

344
3500
25%

265
60%
40%
110

1600
500

CHILDREN 6-11 15- Number of children participating in sports and
recreational activities

16- Number of children integrated into the formal school
system

17-  Number of teachers trained

54,000

25%

30%

12,710

44

172

108,000

50%

60%

70%

50%

100%

CHILDREN 3-5 18-  Number of children involved in structured activities 18,000 7,098 36,000 70%

GOVERNMENT
AND
CIVIL SOCIETY

19- Number of workshops

20- Number of partnerships

15

15

5

6

30

30

30

30



TABLE 2–ASSISTANCE TO DISPLACED CHILDREN AND ORPHANS,
     IACYF MID-TERM & END POINT

Specific Objectives Intervention Foci Activities Indicators and Targets

  Midterm               Midterm                           End-Point    End-Point
   Total                    Achieved N°                   % Total            Revised

Increased level of
knowledge related to the
psycho-social needs of
orphan & displaced
children

Teach importance of
treating displaced people
with dignity and respect

Government personnel
NGOs
Churches
Volunteer adults

Number of training
sessions

Number of trainees

Number of follow-up
visits

         6

      120

        12

        14

       308

         37

  233.3

  256.6

  308.3

        12

       240

         24

        28

      700

       80

Contribute to the
normalization of life for
the displaced children

Displaced children Assist in setting up
educational, sporting
and recreational
activities

     2,625    17,263   657.6      5,250   17,203

Increased level of
understanding of the
psycho-social needs of
children in orphanages
and reception centers

Reception center and
Orphanage personnel

Number of training
sessions

Number of trainees

Number of follow-up
visits

          5

        60

          8

           4

         94

          3

    80

  156.6

    37.5

        10

      120

        16

         5

     134

       16
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CHRISTIAN CHILDREN`S FUND
INITIATIVES FOR ANGOLAN CHILDREN AND YOUTH FUTURES - IACYF

MONITORING INDICATORS
TABLE 1

Quarterly: September - November 2000  

Indicators                                         Comments
 Achieved this Quarter                    Accumulated

Target TOTAL                    TOTAL

Specific Objectives Group Activities Indicators Nº % Nº %

1.Reinforce key Key .Training 92 7 7.6 38 41.3 Luanda and Moxico teams concentrated their activities in the
concepts in adults training of adults to catch up with the program.
of psycho-social A . Trainees 2.300 148 6.4 998 43.3
needs of children d
and adolescents u .Trained Teachers 319 ___ ____ 172 53.9 A total of 319 teachers works in 18 communities where 

l 100% IACYF is being implemented. Sao Pedro da Barra in Luanda,
2.Strenghten adult's t the nineenth, does not have any teachers or school.
resilience s

Development Component: 8 projects concluded and 33 are 
. Community Initiatives 84 8 9.5 62 73.8 in course.

Support component to the orphan and displaced children: 7 pro-
jects concluded and 6 in course.



CHRISTIAN CHILDREN`S FUND          
INITIATIVES FOR ANGOLAN CHILDREN AND YOUTH FUTURES - IACYF

MONITORING INDICATORS
TABLE 2

Quarterly: September - November 2000  
Indicators

Achieved this Quarter Accumulated
Target TOTAL           TOTAL

Objectives Group Activities Indicators Nº % Nº %
3.Improve Social . Training 67 3 4.4 23 34.3

Integration into   .Trained Adolescents 1.000 44 4.4 470 47

the community 500M 23 4.6 281 56.2

500F 21 4.2 182 37.8

A . Follow-ups 1.800 101 5.6 452 25.1

d .Organization of sporting and 344 11 3.1 165 47.9

o recreational activities Groups

l .Adolescents 3.500 83 2.3 3.36 96

e 1,750 M 37 2.1 1 .921 109.7

s 1,750 F 46 2.6 1. 435 82.2

c .Integration into the formal and 25% ____ ____ Data from the School Enrollment Survey collected in 16 communities is 

e informal education systems of those 68 886 is being fed to the database. There are still 3 communities to be 

n who are surveyed.

t outside

s .Professional training 265 ___ ___ 140 52.8 Out of 140 adolescents who are participating in the profissional training,

.Will complete professional 150M ___ ___ 2 1.3 mostly of them are girls, who are learning sewing (Embroidering/knighting)

training 115F ___ ___ 138 120.0 at Huila and Uige provinces.

Percentage  who concluded 60% ___ ___ ___ ___

will begin working 40% ___ ___ ___ ___

 12 - 18 Income generation Activities 110

Years 55 M

Old 55 F

 .Income generation activities 36

. Adolescents participating in 1.800 463 25.7 2.122 117.8 The difference between the number of boys and girls participating in the 

 Community-based Initiatives 900 362 45.2 1.431 178.8 community-based Initiatives reflects both the fact that boys easily adhere to   

900 101 12.6 691 86.3 activites such as carrying stones, clearing of the fields, etc., and the girls' 

lack of time as they have to care for the house and look after their sibblings,

apart for doing petty trade to add to the household income.

.Training of volunteer adolescents 500 ___ ___ 394 ___ Girls' incolvment in the work with children tends to be greater because of 

 to work with children 300 ___ ___ 215 ___ their usual role is to take care of their sibblings.
200 ___ ___ 179 ___



CHRISTIAN CHILDREN`S FUND
INITIATIVES FOR ANGOLAN CHILDREN AND YOUTH FUTURES IACYF

MONITORING INDICATORS
TABLE 3

Quarterly:  September - November 2000
Indicators                                                         Comments

Achieved this Quarter  Accumulated
Target TOTAL            TOTAL

Specific Objectives Group Activities Indicators Nº % Nº % The percentages of children participating in recreational and  

4.Improve social Children .Organization of sporting ___ ___ 12.710 ___ sports activities do not translate the reality. There is such a 

integration in the community and  recreational activities 70% ___ ___ 6.792 ___ massive adhesion by the children that a truly account of the
6-11 years ___ ___ 5.918 ___ number of participants has not been possible. On the other hand,

old .Integration into the 50% the indicators were established based on rough estimates of the

 formal system of education of children child's population. The School Enrollment Survey will provide

who are the baseline to which real percentages can be calculated. The

outside ____ ____ 44 same rationale applies to the under-5 age group. 

5.Improve basic care for Children Organization of ___ ___ 7.098 ___

children of   pre-school age  3-5 structured activities 70%

years old



CHRISTIAN CHILDREN`S FUND
INITIATIVES FOR ANGOLAN CHILDREN AND YOUTH FUTURES - IACYF

MONITORING INDICATORS
TABLE 4

Quartely: September - November 2000                                                          
Indicators Comments

                     Achieved this quarter                   Accumulated

            TOTAL           TOTAL

Specific Objectives Targets Activities Indicators Nº % Nº %

6.Influence public policy Government . Participation in activities Depending 1. National Conference on Child Welfare

regarding the impact and which contribute to the on invitations ____ 3

of violence Civil establishment of policies 2. Workshop promoted by "Save the Children(UK)" 

on children Society regarding the well being of to train other NGO's (Moxico Province)

and adolescents children 3. Workshop promoted by UNICEF in Luanda

Protocols and Agreements 30 _____ ____ 6 20 1. Ministry of Youth and Sports

2. Refugee Jesuit Service

3. OXFAM Benguela Province

4. Ministry of Education Benguela Province

5. Save the Children U.K.Benguela Province

6. Gac Huambo Province

Workshops .National 1 25 1 . Organised by INAC and UNICEF
 Level (12)

.Provincial 1 16.6 5 83.3 1. ICRA - (High School )

 Level (18) 2. National NGO AFDER

3. A.D.P.P. (Benguela Province)

4.ALSSA;ADAPZR;AJA;AMMIGA;AAJUCRID,

ADG, (Huila Province)

5- Teachers of ADPP and responsible of ICDP
Huambo Province

Meetings National Level  - ____  - 15



CHRISTIAN CHILDREN`S FUND 
INITIATIVES FOR ANGOLAN CHILDREN AND YOUTH  FUTURES - IACYF
COMPONENT FOR ORPHAN AND DISPLACED  CHILDREN ASSISTANCE

MONITORING INDICATORS 
TABLE 5

Quarterly: September - November 2000

Indicators Comments
 Achieved this Quarter    Accumulated

Target              TOTAL                TOTAL

Specific Objectives Groups Activities Indicators Nº % Nº %
7.Increase the level of . Government . Training sessions 28 2 7.1 16 57.1 A larger than expected number of requests by NGOs and

knowledge related to the   Personal Government Institutions are reflected in the numbers 

Psycho-social needs of orphan . NGO`s . Trained adults 700 52 7.4 360 51.4 achieved. The Mobile Team have been supported by   

 and displaced children . Churches Provincial teams to face the demand for training by NGO's

. Volunteer Adults . Follow-ups 80 10 12.5 62 77.5 and government institutions.

8.Teach the importance of  

treating displaced people
with dignity and respect



CHRISTIAN CHILDREN`S FUND 
INITIATIVES FOR ANGOLAN CHILDREN AND YOUTH  FUTURES - IACYF
COMPONENT FOR ORPHAN AND DISPLACED  CHILDREN ASSISTANCE

MONITORING INDICATORS 
                       TABLE 6

Quarterly: September - November 2000

                     Indicators Comments
Achieved this Quarter Accumulated

Target TOTAL TOTAL

Specific Objectives Group Activities Indicators Nº % Nº %
9.Contribute to the Displaced Children . Educational, sporting It has been impossible to a record of the number of  

normalization of life for the   and recreational 17.623 ___ _____ 17.623 100 indirect beneficiaries. On the other hand, the 

displaced  children    activities number of direct beneficiaries reached so far have  

already surpassed the goal established for the 

duration of the Project. Therefore, from now on, only 

direct beneficiaries will be registered.



CHRISTIAN CHILDREN`S FUND 
INITIATIVES FOR ANGOLAN CHILDREN AND YOUTH  FUTURES - IACYF
COMPONENT FOR ORPHAN AND DISPLACED  CHILDREN ASSISTANCE

MONITORING INDICATORS 
            TABLE 7

Quarterly: September - November 2000

                     Indicators Comments
 Achieved this Quarter Accumulated

Target TOTAL TOTAL

Specific Objectives Group Activities Indicators Nº % Nº %
10.Increase level of Reception center . Training's 6 ___ ___ 5 83.3 The fact that virtually all reception centers' and orphanages 

understanding of the and were trained by PBWTT team explains the slow progress

psycho-social needs Orphanage staff .Trainees 134 ___ ___ 119 88.8 of this activity.

of children in

orphanages and . Follow ups 16 7 43.7 16 100

reception centers
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Province 6-11 years % 12-18 years %
Out of school 74 29.1 85 48.3

Luanda
Informal school 
system 145 57.1 46 26.1
Literacy 1
At school 34 13.4 45 26.3

Total 254 100.0 176 100.0
Out of school 54 31.6 55 37.4
Informal school 
system 31 18.1 0 0.0
Literacy 0
At school 86 50.3 92 62.6

171 100.0 147 100.0
Out of school 37 38.9 36 42.9
Informal school 
system 20 21.1 0 0.0
Literacy 0 0
At school 38 40.0 48 57.1

95 100.0 84 100.0
Out of school 100 52.1 96 48.2

BENGUELA Informal school 24 12.5 4 2.0
Literacy 14 7.3 29 14.6

MINA I At school 54 28.1 70 35.2

192 100.0 199 100.0
Out of school 55 40.4 54 37.2
Informal school 21 15.4 1 0.7
Literacy 4 2.9 36 24.8

MINA II At school 56 41.2 54 37.2
136 100.0 145 100.0

Out of school 65 38.2 109 59.9
Informal school 
system 19 11.2 1 0.5

Literacy 0 0
At school 86 50.6 72 39.6

170 100.0 182 100.0

SCHOOL CENSUS-2000
Age group

Community

                                           
S.Pedro da Barra

Status

CAMBANGELA I
Status

Total

CAMBANGELA II
Status

Total

Status

Total

KASSANJI I
Status

Total

Status

Total
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Province 6-11 years % 12-18 years %
Out of school 74 29.1 85 48.3

Age group
Community

Out of school 39 22.2 68 41.7
Informal school 
system 30 17.0 2 1.2
Literacy 0 0.0 0 0.0
At school 107 60.8 93 57.1

BENGUELA 176 100.0 163 100.0
Out of school 27 30.3 45 40.9
Informal school 
system 14 15.7 1 0.9
Literacy 1 1.1 0 0.0
At school 47 52.8 64 58.2

89 100.0 110 100.0
Out of school 165 22.9 132 21.8
Informal school 
system 2 0.3 5 0.8
Literacy 0 0.0 3 0.5
At school 552 76.8 465 76.9

719 100.0 605 100.0
MOXICO Out of school 149 24.1 154 26.0

Informal school 
system 11 1.8 4 0.7
Literacy 1 0.2 5 0.8
At school 456 73.9 430 72.5

617 100.0 593 100.0
Out of school 34 12.1 53 19.0
Informal school 24 8.5 1 0.4

UNIÃO Literacy 1 0.4 6 2.2
At school 222 79.0 219 78.5

HUILA 281 100.0 279 100.0
Out of school 17 7.1 40 19.4
Informal school 4 1.7 0 0.0

ADMINISTRAÇÃO Literacy 3 1.3 0 0.0
At school 214 89.9 166 80.6

238 100.0 206 100.0

Total

Status

KASSANJI II Status

Total

KASSANJI III
Status

Total

MANDEMBUE A
Status

Total

MANDEMBUE B
Status

Total

Total

Status
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Province 6-11 years % 12-18 years %
Out of school 74 29.1 85 48.3

Age group
Community

Out of school 30 10.5 68 28.3
Informal school 4 1.4 1 0.4

LALULA B Literacy 9 3.1 3 1.3
At school 243 85.0 168 70.0

286 100.0 240 100.0
Out of school 57 21.9 71 28.1
Informal school 1 0.4 2 0.8

LALULA C Literacy 11 4.2 32 12.6
At school 191 73.5 148 58.5

260 100.0 253 100.0
Out of school 59 19.9 69 24.2

LALULA D Informal school 36 12.1 6 2.1
Literacy 4 1.3 18 6.3

HUILA At school 198 66.7 192 67.4
297 100.0 285 100.0

Out of school 60 17.0 103 34.6
Informal school 8 2.3 0 0.0

LALULA E Literacy 0 0.0 5 1.7
At school 285 80.7 190 63.8

353 100.0 298 100.0
Out of school 33 13.0 44 23.0

NANGULUVE Informal school 28 11.1 0 0.0
Literacy 0 0.0 3 1.6
At school 192 75.9 144 75.4

253 100.0 191 100.0
Out of school 9 6.9 46 27.9
Informal school 
system 2 1.5 0 0.0
Literacy 0 0.0 0 0.0
At school 120 91.6 119 72.1

UIGE 131 100.0 165 100.0
Out of school 10 8.0 18 16.8
Informal school 1 0.8 1 0.9

CAQUENGUE Literacy 0 0.0 0 0.0
At school 114 91.2 88 82.2

125 100.0 107 100.0

CAMBILA
Status

Total

Status

Total

Status

Total

Status

Status

Status

Total

Status

Total

Total

Total
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Province 6-11 years % 12-18 years %
Out of school 74 29.1 85 48.3

Age group
Community

Out of school 19 11.4 28 14.4

UIGE
Informal school 
system 2 1.2 1 0.5
Literacy 0 0.0 0 0.0
At school 145 87.3 166 85.1

166 100.0 195 100.0
Out of school 1,093 21.8 1374* 29.7
Informal school 
system 427 8.5 76 1.6

GENERAL TOTAL Literacy 49 1.0 140 3.0
At school 3,440 68.7 3,033 65.6

5,009 100.0 4,623 100.0
* Note: To the total 1,374 adolescents out of the school system, another 430 adolescents integrated by CCF right before the Census
           must be added. Therefore, the total is 1,804.

BANZA 
QUINGUANGUA

Status

Total

Total

Status



Annex IV



      CHRISTIAN CHILDREN'S FUND - ANGOLA
           COMMUNITY PROJECTS - IACYF

   DATA ANALYSIS SUMMARY

Projects Benguela Huíla Huambo Bié Uige Moxico Luanda TOTAL %

Completed 4 15 5 3 1 6 4 38 40.0%

In Progress 2 14 1 1 3 0 3 24 25.3%

Future plan 12 10 0 0 6 2 3 33 34.7%

TOTAL 18 39 6 4 10 8 10 95 100%

Fig.1
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Christian Children's Fund - Angola                                            
TABLE OF COMMUNITY PROJECTS - IACYF                                            

YEAR: 1999 - 2000                                            
TABLE 1

LOCATION OF PROJECT PROJECT DESCRIPTION STATUS

Province of Benguela

Community of Cambanjela Construction of a community meeting hall (Jango) Completed on 16-Dec-99
Municipality of Benguela

Construction of a children's playground  Completed on 14-Jun-00

Construction of a multipurpose pitch (Basketball, Volleyball and indoor soccer) Future plan

Construction of a market  comprising cement stalls for Future plan
income generation activities

Community of  Construction of a children's  playground Completed on 14-Jun-00
Mina, Municipality of
Benguela  Construction of a community meeting hall  (Jango) Completed on 14-Jun-00

 Construction of a market  comprising cement stalls for income generation activities Future plan

Construction of an outhouse for training seminars Work in progress

Community of Kassanji - I  Construction of a traditional meeting hall (Jango) Future plan
Municipality of Baía Farta

 Construction of a children's playground Future plan

 Construction of a multipurpose pitch (Basketball, Volleyball and indoor soccer) Future plan

 Installation of  three systems for collection of water, with 3 manual pumps. Future plan

Community of Kassanji - II  Construction of a primary school, with four classrooms, an office for the Headmaster, Work in progress
Municipality of Baía Farta a staffroom, veranda, four toilets and outside wall for the school premises. Equipped

with 145 school desks, 5 teachers' desks with matching chairs, and set of table
and chairs for the staffroom.

 Construction of a multipurpose pitch (Basketball, Volleyball and indoor soccer) Future plan

 Construction of a traditional meeting hall (Jango) Future plan

 Construction of a children's playground  Future plan

Community of Kassanji - III  Construction of a market  comprising cement stalls for income generation activities Future plan
Municipality of Baía Farta

 Construction of a children's playground Future plan



Christian Children's Fund - Angola
TABLE OF COMMUNITY PROJECTS - IACYF

YEAR: 1999 - 2000
TABLE 2

LOCATION OF PROJECT PROJECT DESCRIPTION STATUS

Province of Huila

Community of Lalula - Zone B Construction of a traditional meeting house (Jango) with a colective latrine Completed on Nov/00
Municipality of Lubango Construction of a workroom for dressmaking. Future plan

Expansion of  School No. 200 to six classrooms Future plan
Planting of trees for shade - Reforestation Project Completed on Nov/00
Preparation of a soccer pitch. Work in progress

Community of Lalula, Construction of a children's  playground Completed
Zone C, Municipality of Construction of a dressmaking workroom Future plan
Lubango. Construction of a traditional meeting house (Jango) Completed

Improvement of the approach roads/paths. Future plan
Planting of trees for shade - Reforestation Project Completed on Nov/00
Preparation of a basketball court. Work in progress
Preparation of a soccer pitch. Work in progress

Community of Lalula, Construction of a traditional meeting house  Completed
Zone D, Municipality of Construction of a communal latrine Future plan
Lubango. Improvement of the approach roads/paths. Completed on Nov/00

Planting of trees for shade - Reforestation project Completed on Nov/00
Preparation of a soccer pitch. Work in progress
Roofing of the community laundry. Work in progress

Community of  Lalula, Construction of a children's playground Work in progress
Zone E, Municipality of Construction of a dressmaking workroom Future plan
Lubango. Construction of a primary school Future plan

Planting of trees for shade - Reforestation project Completed on Nov/00
Preparation of a Basketball court. Work in progress
Preparation of a soccer pitch. Work in progress

Community of Construction of a children's playground. Work in progress
Nanguluve, Municipality Construction of a dressmaking workroom Future plan
of Lubango Construction of a traditional meeting house (Jango) with a communal latrine Completed on Nov/00

Planting of trees for shade - Reforestation project Completed on Nov/00
Preparation of a soccer pitch. Work in progress

Community of Administração Construction of a dressmaking workroom Future plan
 Municipality of Lubango Construction of a traditional meeting house (Jango) with a communal latrine Completed on Nov/00

Planting of trees for shade - Reforestation project Completed on Nov/00
Preparation of a soccer pitch. Work in progress

Community of Construction of a children's playground. Work in progress
União, Municipality Construction of a dressmaking workroom Future plan
of Lubango Construction of a traditional meeting house with a communal latrine Completed on Nov/00

Construction of a primary school Work in progress
Planting of trees for shade - Reforestation project Completed on Nov/00
Preparation of a basketball court. Work in progress



Christian Children's Fund - Angola
TABLE OF COMMUNITY PROJECTS - IACYF

YEAR: 1999 - 2000
TABLE 3

LOCATION OF PROJECT PROJECT DESCRIPTION STATUS

Province of Huambo

Displaced people's Camp Construction of a children' playground # 1 Completed on 31-May-00
of Casseque III, Municipality
of Huambo. Construction of a children' playground # 2 Completed on 28-May-00

Construction of a children' playground # 3 Completed on 28-May-00

Construction of a primary school with three classrooms. Equipped Work in progress
with 60 double chairs, 3 teacher's desks with mactinh chairs

Construction of four traditonal meeting halls (Jangos) Completed on 28-May-00
in the areas where are displaced people from Katchiungo,
Sambo, Samboti and N'gove.

Supply of 180 double desks, 11 metal desks and matching Completed on 30-Nov-00
chairs to equip 10 classrooms as a complement to the project
which is being implemented by DEVELOPMENT WORKSHOP.

Province of Bíe

Camp of displaced people Construction of a traditional meeting hall (Jango) Completed on 30-Oct-00
from Chicala, Municipality
of Kuíto. Construction of a children's playground Completed on 30-Oct-00

Camp of displaced people Construction of a traditional meeting hall Completed on 30-Oct-00
from Kuemba, Municipality
of Kuíto. Construction of a children's playground Work in progress



Christian Children's Fund - Angola
TABLE OF COMMUNITY PROJECTS - IACYF

YEAR: 1999 - 2000
TABLE 4

LOCATION OF PROJECT PROJECT DESCRIPTION STATUS

Province of Uíge

Community of Cambila, Construction of a children's playground Completed, on August/2000
Municipality of Uige

Rehabilitation of a primary school, comprising four classrooms, Work in progress
two offices and three toilets. Equipped with 160 individual school
desks, and matching furniture for teachers

Rehabilitation of the Central water dam and construction of a Future plan
collection  reservoir, 6 communal water taps and the expansion 
of the water distribution netword.

Construction of a multipurpose pitch (basketball and volleyball). Work in progress

Construction of an outhouse for training seminars, meetings, etc. Future plan

Community of Kakengue, Construction of a mud-brick primary school comprising Work in progress
Municipality of Uige three classrooms, an office, a staffroom, and three toilets.

Equipped with 120 individual school desks desks, and
matching furniture for the teachers.

Construction of a children's playground Future plan

Construction of a multipurpose pitch (basketball and volleyball). Future plan

Construction of a traditional meeting hall Future plan

Construction of an outhouse for training seminars, meetings, etc. Future plan



Christian Children's Fund - Angola                                            
TABLE OF COMMUNITY PROJECTS - IACYF                                            

YEAR: 1999 - 2000                                            
TABLE 5

LOCATION OF PROJECT PROJECT DESCRIPTION STATUS

Province of Moxico

ENANA IDP Camp, Construction of a "provisional" primary school with two classrooms. Equipped Completed on 02-Nov-99
area for displaced with blackboards and benches made from tree trunks.
people from Cazombo, 
Municipality of Luena.

 ENANA IDP Camp, Construction of a "provisional" primary school with two classrooms. Equipped Completed on 02-Nov-99
area for displaced people with blackboards and benches made from tree trunks.
from  Luacano, Municipality
of Luena.

Community of  Mandembue A Construction of a children's playground with a soccer pitch attached Completed on 04-Dec-00
Municipality of  Luena

Rehabilitation of  primary school Nº 175, comprised of four classrooms, an office Future plan
for the headmaster, four toilets and two latrines. Equipped with 160 individual 
school desks and chairs for the teachers and school management.

Construction of an outhouse for training seminars Completed on 04-Dec-00

Construction of a multipurpose pitch (basketball, handball and volleyball). Future plan

Community of Mandembue B Construction of a children's playground Completed on 04-Dec-00
Municipality of Luena

Construction of an outhouse for training seminars Completed on 04-Dec-00

Province of Luanda

Community of Morro Construction of four classrooms and veranda. Equipped with 160 double completed on 08-Dec-00
Bento, Municipality desks, 4 teachers' desks and chairs and four school boards.
of Samba

Community of St. Pedro Construction of primary school comprising four classrooms, an office with Future plan
da Barra, Municipality two toilets. Equipped with 160 double desks, 6 desks and matching chairs
of Sambizanga for teachers and the school management.

Construction of a children's palyground Work in progress

Construction of an outhouse for training seminars Future plan

Construction of a public water fountain Future plan

Camp of displaced people Construction of a tradional meeting hall Completed on 06-Mar-00
of Malanje, Municipality
of Viana Construction of a tradional meeting hall Completed on 08-Sep-00

Construction of a children's playground Work in progress

Construction of a multipurpose pitch (Basketball, volleyball and indoor soccer) Work in progress

Camp of displaced people Rehabilitation of a primary school Completed on 17-Nov-00
from Huamdo and Bié,
Municipality of Viana


